Current Outreach Group Tasks

Code IC Video Archive Database

Archive Code IC video source and Yarovskaya
titles and populate database
Requester Date Received Deadline
Bob Duffy 11/1/2001 12/29/01
Archive Code IC video source and Stagner
titles and populate database
Requester Date Received Deadline
Bob Duffy 11/1/2001 12/29/01
Information Power Grid Video Presentation
Produce video about software with Stagner
narration
Requester Date Received Deadline
Bill McDermott 11/7/2001 01/07/01
Jorgensen Presentation at I'T Forum
Provide video presentation materials | Duffy
Requester Date Received Deadline
Chuck Jorgensen  11/8/2001 11/27/01
Provide video presentation materials | Stagner
Requester Date Received Deadline
Chuck Jorgensen  11/8/2001 11/27/01
MER 03 HCC Web Image Database
Assist in developing Mer 03 image Kosmatka
database
Requester Date Received Deadline
Jackie Festa 10/9/2001 01/15/01
NEL Posters
Revise lab posters Duffy
Requester Date Received Deadline

Guy Power

11/8/2001




Current Outreach Group Tasks

PRACA Enhancement Pilot Study Report

Prepare PRACA report as NASA Duffy
™
Requester Date Received Deadline
Dave Korsmeyer  11/28/2000
Robotics Assessment Study
Assist Bob Duffy with design, Stagner
implementation, usability, testing,
and delivery of questionnaire Requester Date Received Deadline
Liam Pedersen 10/29/2001 11/31/01
Develop cgi scripting functionality Kosmatka
and test when content is finalized
Requester Date Received Deadline
Liam Pedersen 10/29/2001 11/31/01
Video Lab Technical Maintenance
Intermediate level software training Stagner
for Adobe After Effects
Requester Date Received Deadline
Bob Duffy 1/1/2001 12/31/01
DV editing software upgrade tutorial | Stagner
approx 15 hrs
Requester Date Received Deadline
Bob Duffy 1/1/2001 12/31/01
Archive data from 8600, and set up a | Stagner
G3 for email use while C. Stagner s
G4 serves as video system Requester Date Received Deadline
Bob Duffy 1/1/2001 12/31/01
Assist SG with rebuilding Avid Mac | Stagner
Requester Date Received Deadline
Bob Dufty 1/1/2001 12/31/01
Reconfigure all rackmounted devices | Stagner
for optimal operation and height
Requester Date Received Deadline
Bob Dufty 1/1/2001 12/31/01




Current Outreach Group Tasks

Install keyboard shelf on digital video | Stagner
workstation
Requester Date Received Deadline
Bob Dufty 1/1/2001 12/31/01
Seek out and purchase various Stagner
cabling to keep VideoLab
operational. Requester Date Received Deadline
Bob Dufty 1/1/2001 12/31/01
Install memory module in Cynthias | Kosmatka
G4
Requester Date Received Deadline
Bob Duffy 1/1/2001 12/31/01
Purchase and install fan on rack to Stagner
keep equipment cooler
Requester Date Received Deadline
Bob Duffy 1/1/2001 12/31/01
Web Task Mod
Daily direction, assistance, and Stagner
tracking of progress
Requester Date Received Deadline
Sonie Lau 10/15/2001 11/15/01
Update Code IC home pages by Hamill
interfacing with Tech Areas
Requester Date Received Deadline
Sonie Lau 10/15/2001 11/15/01
Update Special Projects on Division | Kosmatka
Home Page
Requester Date Received Deadline
Sonie Lau 10/15/2001 11/15/01




